
Project Change Order has been approved by Commissioners Court as scheduled.  A notice to proceed 
has been issued to the contractor.  Demolition of the old reactors is scheduled to commence at end of 
next week. 


